

MINISTRY OF DEFENCE
(ACQUISITION WING)

Subject: Amendments to Defence Procurement Procedure(DPP)-2013.

The following amendments/additions have been approved for inclusion in the DPP-2013:-

(i) Addition of Para 24(d) in Chapter I of DPP-2013 [Page 10] as below:-

“(d) No prospective vendor shall be included in an Acquisition scheme after four weeks from accord of AoN. SHQ, on accord of AoN, would specify the cut-off date for vendors in that scheme by posting the following formulation on MoD website:-

“Vendors desirous of participating in the approved Acquisition scheme related to procurement offor which RFP is to be issued shortly are required to submit Appendix E by _____(date). No repeat No vendor will be considered for this scheme if its Appendix E is not received by due date.”

(ii) Amendment to Para 19 of Schedule I of Chapter I of DPP-2013 [Page 82]:

For

“Any queries/clarifications to this RFP may be sent to this office within _____days of issue of this RFP. A copy of the same may also be sent to (Address of the user directorate).”

Read

“19. Any queries/clarifications to this RFP may be sent to this office by _____(date). A copy of the same may also be sent to (Address of the user directorate). Replies to queries received from vendors upto the pre-bid meeting would be sent by SHQs to the office of TMs within two weeks of Pre-bid meeting and TMs should send the response to vendors within one week thereafter.”

Contd..



(iii) **Amendment to Appendix C to Chapter I [Page 41] and Annexure to Appendix A to Chapter I of DPP-2013 [Page 29].**

(a) **Amendment to Appendix C to Chapter I of DPP-2013 [Page 41]:**

BROAD TIME FRAME FOR PROCUREMENT ACTIVITIES

For

Ser No	Stage of Procurement	Time (In weeks)	Cumulative Time (In weeks)	Offset Activity	Time (in weeks)	Cumulative Time (in weeks)
1.	Acceptance of Necessity	-	-	-	-	-

Read

S. No.	Stage of Procurement	Time (in weeks)	Cumulative Time (in weeks)	Offset Activity	Time (in weeks)	Cumulative Time (in weeks)
1.	Acceptance of Necessity (Date of issue of minutes of DAC/DPB/SCAPCHC meeting)	-	-	-	-	-

(b) **Amendment to Annexure to Appendix A to Chapter I of DPP-2013 [Page 29]:**

PROPOSED TIMELINE FOR PROCUREMENT

For

Ser No	Stage of Procurement	Time Line as per DPP-2013 (in weeks)	Time Line as per DPP-2013 (Cumulative Time - in weeks)	Proposed Time Line	Remarks/ Reason for variation
1.	Acceptance of Necessity	-	To		

Contd..

