

**MINISTRY OF DEFENCE**  
**(ACQUISITION WING)**

**Subject: Amendments to Defence Procurement Procedure(DPP)-2013.**

The following amendments/additions have been approved for inclusion in the DPP-2013:-

**(i) Addition of Para 24(d) in Chapter I of DPP-2013 [Page 10] as below:-**

“(d) No prospective vendor shall be included in an Acquisition scheme after four weeks from accord of AoN. SHQ, on accord of AoN, would specify the cut-off date for vendors in that scheme by posting the following formulation on MoD website:-

“Vendors desirous of participating in the approved Acquisition scheme related to procurement of .....for which RFP is to be issued shortly are required to submit Appendix E by \_\_\_\_\_(date). No repeat No vendor will be considered for this scheme if its Appendix E is not received by due date.”

**(ii) Amendment to Para 19 of Schedule I of Chapter I of DPP-2013 [Page 82]:**

**For**

“Any queries/clarifications to this RFP may be sent to this office within \_\_\_\_\_days of issue of this RFP. A copy of the same may also be sent to (Address of the user directorate).”

**Read**

“19. Any queries/clarifications to this RFP may be sent to this office by \_\_\_\_\_(date). A copy of the same may also be sent to (Address of the user directorate). Replies to queries received from vendors upto the pre-bid meeting would be sent by SHQs to the office of TMs within two weeks of Pre-bid meeting and TMs should send the response to vendors within one week thereafter.”

**Contd..**



(iii) **Amendment to Appendix C to Chapter I [Page 41] and Annexure to Appendix A to Chapter I of DPP-2013 [Page 29].**

(a) **Amendment to Appendix C to Chapter I of DPP-2013 [Page 41]:**

**BROAD TIME FRAME FOR PROCUREMENT ACTIVITIES**

**For**

Ser No	Stage of Procurement	Time (In weeks)	Cumulative Time (In weeks)	Offset Activity	Time (in weeks)	Cumulative Time (in weeks)
1.	Acceptance of Necessity	-	-	-	-	-

**Read**

S. No.	Stage of Procurement	Time (in weeks)	Cumulative Time (in weeks)	Offset Activity	Time (in weeks)	Cumulative Time (in weeks)
1.	Acceptance of Necessity (Date of issue of minutes of DAC/DPB/SCAPCHC meeting)	-	-	-	-	-

(b) **Amendment to Annexure to Appendix A to Chapter I of DPP-2013 [Page 29]:**

**PROPOSED TIMELINE FOR PROCUREMENT**

**For**

Ser No	Stage of Procurement	Time Line as per DPP-2013 (in weeks)	Time Line as per DPP-2013 (Cumulative Time - in weeks)	Proposed Time Line	Remarks/ Reason for variation
1.	Acceptance of Necessity	-	To		

Contd..

